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 Minutes of the 251 meeting of the Project Approval Board held on 10.03.2017 to consider 

the Annual Work Plan & Budget (AWP&B) 2017-18 of Sarva Shiksha Abhiyan (SSA) for 

Delhi UT.  

 

 

 

Main highlights of the PAB : 

 

1. During deliberations in the PAB meeting, the UT informed about its success in 

launching Chunauti 2018 Programme, Reading Melas, Pragati series 

(Supplementary) Learning Material, Mentor Teacher Group, Summer Camp (Kuch 

Masti Kuch Padhai), Mega PTM, 54 Model Schools, IT Initiatives, Vocational 

education in schools, Jodo Gyan, AIL(Art Integrated Learning), Activities under 

RAA, Shala Sidhi (School Standard evaluation Frame work) and Mental Maths. 

 

PAB appreciated the action taken by the UT as it will help in improving quality of 

education. 

 

2. As informed by the UT, there are no untrained teachers in the UT. 
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INTRODUCTION 

The 251  meeting of the Project Approval Board for considering the Annual Work Plan and 

Budget (AWP&B) 2017-18 for SSA for Delhi UT was held on 10-03-2017 . 

 

The list of participants who attended the meeting is attached at Annexure-I. 

 

i. Initiatives of the UT:  

 

Ms. Rina Ray, Additional Secretary (SE&L) invited Ms Punya Salila Srivastava, Secretary 

(Education), Government of National Capital Territory of Delhi to  share some of the 

initiatives undertaken by the UT through SSA Shagun web portal using Repository of 

SSA Shagun.  Ms Punya Salila Srivastava Secretary (Education), Government of National 

Capital Territory of Delhi shared the following initiatives under SSA: 

 

1. Following activities were organized by the Delhi UT and the success Stories have 

been uploaded on ShaGun Repository:  

• Chunauti 2018 Programme 

• Reading Melas 

• Pragati series-Supplementary Learning Material 

• Mentor Teacher Group 

• Summer Camp (Kuch Masti Kuch Padhai) 

• Mega PTM 

• 54 Model Schools 

• Capacity building of Teachers , Heads of schools and education 

Administrators 

• IT Initiative 

• Vocational education in schools 

• Various other worth mentioning activities such as Jodo Gyan , Art 

Integrated Learning(AIL) programme  

• Activities undertaken under RAA 

• Shala Sidhi School Standard evaluation Frame work 

• Mental Maths 

2. Mega Parent-Teacher Meeting (PTM) was carried out in 2016 with the aim to 

improve overall performance of the students. A video on the subject uploaded on 

the Shagun website was shown.  

3. A video of “Model Delhi Govt School, SBV Rouse Avenue, ITO, Delhi” was 

shown reflecting thereby well built building complex with allied services, smart 

class rooms, required reading atmosphere, good library and Gym provisions leading 

to a revolution in Delhi Govt schools.  

4. A video of New School Infrastructure in Delhi showing new building structure 

having greenery & swimming pool with an emphasis on class rooms ,well equipped  

laboratories ,sanitation & hygiene aspects , remarkable education aspects and 

Curricular activities for the children was shown.  

5. Summer Camps for the school children were organized. The video in this regard 

was shared laying emphasis on generating enthusiasm amongst the children for 

learning by way of reading and enjoying with well planned schematic activities 

every week such as group work , story generation out of clues, making sentences 
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out of difficult words in the given write up, Role play for awareness towards 

cleanliness including yoga and exercises in the beginning etc. 

6. Initiatives on improving quality of education in the schools were shared .  

7. Girl students are trained in self defence. The video recording in this regard was 

shared,  

8. It was intimated that activities in respect of Outstation Tours, Local Tours, 

industrial Visits, Summer Camps , Quiz Competitions under Padhe Bharat Badhe 

Bharat , School Standard Evaluation Programme – Shala Sidhi , Orientation 

Programme for DURCCS & CRCCS , Kishori Munch , Self Defence for girls , 

Mental Maths , Special Training Centers , Computer Aided Learning , Drug 

awareness camps , Swachh Vidyalya compaign and International disability Day 

were organized and images have been uploaded on Repository of ShaGun. The 

same were shown and discussed. 

9. While appreciating the initiatives on the part of the UT , The State was advised to 

work on the following:- 

• A video on Mental Maths may be prepared. 

• Case study on Good Work on Toilet Maintenance/Repairs may be put on 

ShaGun Repository. 

10. The Secretary (Education), Government of National Capital Territory of Delhi 

requested the PAB to consider Additional Proposal of 7115 Additional Class 

Rooms. Letter No. DE(29)UEEM/08/CW/2017-18/7145 dated 10.03.2017from 

SPD-SSA-Delhi in this regard was submitted immediately after the PAB 

meeting on 10.03.2017.The Additional Proposal of ACRS has been considered 

and 226 admissible ACRs , covered under 33% ceiling of district-wise outlay for 

civil works , have been included in the Fresh ACRS in Category 3 estimates . 

 

11. The Secretary (Education), Government of National Capital Territory of Delhi 

also placed before the PAB the Proposal of enhancing salary of Contractual  

Staff  by 15% instead of earlier proposal of 10% for 2017-18 and balancing last 

year’s 10% increase left out inadvertently for contractual MIS staff during last 

year. In this regard. letter No.7144 dated 10/3/17 from SPD-SSA-Delhi was 

submitted during the PAB meeting and Revised Project Management Cost 

Proposal was submitted vide mail dated 30.03.2017 from  SPD-SSA-Delhi. The 

proposal has been considered and provisions on this account have been included 

in the Category wise estimates.  
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2. Online Monitoring through SSA Shagun: 

• Additional Secretary informed the UT team about the second part of SSA Shagun 

which is Online Monitoring. This has intervention wise data of PAB estimates in 

terms of physical and financial.  

• This Online Monitoring is password protected. 

• Separate Password has been provided to Secretary, SPD and Director of Education 

of UT. 

•  The UT is now required to upload its data regarding progress against PAB targets 

for every intervention on this web portal.  

• To ensure that the data uploaded on this web portal by the U.T. is authentic, it is 

mandatory that hard copy of the two Summary Reports generated by the online 

monitoring for each UT is signed by the concerned State Project Director (SPD) and 

submitted to MHRD along with all the documents required for release of funds (Ad-

Hoc release in the month of April, Balance of First Installment in the month of June 

and Final installment to be released after submission of Audit report by the States or 

U.T. i.e. 1st November of financial year). 

 

3. Progress in 2016-17 Commitments & Action Taken 

 

The PAB reviewed the progress made in implementing the commitments given by the UT in 

2016-17. The status in respect of some of the major commitments and the comments of the 

PAB thereon are as follows:- 

 

a) Progress against Expected Outcomes of PAB 2016-2017 

 

S.No Expected Outcomes Action taken 

1. 

Child wise database (using Aadhar 

wherever available or any other unique 

Id for every child) within 2016-17 may 

be prepared to monitor their progress 

and to track out of school children. 

Under Process. About 60% work has been 

completed. 

2. 

It is expected that over the next three 

years there will be no out-of-school 

children. For the year 2016-17, UT has 

identified 38,804 Out of School 

Children (OoSC) and it has committed 

that 75% (29103) children out of these 

will be enrolled in schools during 2016-

17. 

Out of the identified children 16958 have 

been admitted directly in the schools and 

8011 enrolled at 214 STCs. Process of 

bringing more children in STCs continues. 

3. 

UT will implement Shaala Siddhi 

(Basic). Guidelines for implementation 

of the programme will be provided by 

NUEPA. 

UT  has implemented Shaala Siddhi (Basic) 

in all the Govt. and Govt. Aided Schools. 

40% schools are in the process of uploading 

school information on NUEPA web portal 

and the rest have also initiated the process. 

80% of the schools are will be able to upload 

school information on web portal by 
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S.No Expected Outcomes Action taken 

31/03/2017. 

4. 

For standards I to VIII the target for 

2016-17 to be achieved in the UT 

Achievement Survey (SAS) and 

National Achievement Survey (NAS) is 

that all children will score 40% or above 

in all subjects. 

NAS has been conducted as a pilot study by 

SCERT with a sample of 3400 students from 

class 1to 8 in two districts (Central & New 

Delhi). The test will be administered in the 

first week of March, 2017. 

 

b) Progress against PAB commitments 2016-2017 

S.No. Commitments Action taken 

1. 

The UT would undertake updation of 

Ward Education Register through its 

own funds. 

Ward Education Survey has been completed 

through local authorities and UT govt. has 

released an amount Rs.2.16 cr. for 

completion of the ward education survey. 

2. 
The UT will prepare an annual 

recruitment plan for teachers. 
Yes 

3. 

The UT will document the initiative of 

Mental Maths so that it could be shared 

with other States/ UTs. 

Documentation of initiatives under mental 

math has been done. 

4. 
The UT will closely look into the 

reasons of schools having high PTR. 

The issue was analysed in detail and to meet 

up requirement of PTR as per RTE norms 

provision of guest and contract teacher has 

been made. 

5. 

UT  will update the information on SSA 

web portal of the MHRD and on SSA 

MIS portal. 

Done 

6. 
UT will complete the GIS mapping of 

all Schools. 

GIS mapping of 5766 schools run by Govt. 

of NCT of Delhi, recognized by DoE, MCD, 

NDMC & DCB has been completed. 

However, some newly recognized schools are 

to be mapped. 

7. 

All the BRCs and CRCs will be 

sensitized towards the expected 

outcomes and commitments given here. 

Already done 

8. 

The UT will take up more mentor 

organizations for Rashtriya Avishkar 

Abhiyan (RAA). Currently it only has 

one mentor organization, IIT Delhi 

It is proposed to involve faculties of Science 

and Maths in Delhi University/Delhi UT 

Science Teachers Forum and UT Technical 

colleges as the mentoring agency. 
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S.No. Commitments Action taken 

designated for RAA. 

9. 

The UT will ensure timely distribution 

of textbooks and school grant in 2016-

17. 

Text books are being distributed in time. 

10. 

UT  will eliminate schools with zero 

enrolment and redeploy these teachers. 

UT  will rationalize /consolidate schools 

within the provisions of the RTE Act. 

Already done and no school having zero 

enrolment is running 

11. 

The UT will study the issue of Gender 

Parity Index (GPI), as the current GPI 

shows that the girls might be dropping 

out. 

The study could not be conducted in 2016-

17. However, it is proposed to conduct in 

financial year 2017-18. 

12. 

UT will create an online inventory of 

school assets and link it with GIS 

mapping of schools. 

The process for online entry of school assets 

and linkage with it GIS mapping of schools 

will be taken up in 2017-18. 

13. 

The UT would take a deeper look at the 

dropout rates, which is currently stated 

to be 0. 

The ward education survey has been 

conducted through local authorities and drop 

out children have been identified. To bring 

these children back in the fold of school 

education. 214 special training centers are 

running in the UT. Children/parents are being 

counseled to send back these children in the 

school system. 

14. 

The UT will rationalize teacher 

deployment in primary and upper 

primary schools, so that there is no 

single teacher school and schools have 

PTR as per norms under the RTE Act, 

2009. 

The exercise has been made and at present 

there is no single teacher school exists. 

15. 

The UT will conduct activities to 

improve learning levels of children in 

primary classes focusing on reading & 

numeracy. 

The UT has already initiated the process for 

improving learning levels of children in 

primary classes focusing on reading and 

numeracy for the purpose provision of 

mentors has been made for each school and 

supplementary reading materials is provided 

to all the children. Weekly monitoring of 

reading levels and reading test administered 

every Saturday. Reading melas are being 

organized through SMCs. To create interest 

in Maths activity based learning skills 

introduced in all sarvodaya schools in 
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S.No. Commitments Action taken 

collaboration with Jodo Gyan. 

16. 

UT will undertake Capacity Building of 

school heads and educational 

administrators. The UT has undertaken 

training of 184 (18%) school heads and 

10 (20%) educational administrators. It 

will undertake training of 100% school 

heads and educational administrators in 

2016-17. 

Capacity building/leadership programme for 

650 DoE - head of schools and 800 principals 

of local bodies schools has been completed. 

17. 

The UT will complete all pending Civil 

Works sanctioned till 2015-16 by 31st 

July 2016. 

Out of 348 ACRs, 144 ACRs are completed 

and 183 are about to complete. 21 ACRs 

have been surrendered as the work has 

already been executed from the UT fund. Out 

of 38 boys toilets and 185 girls toilets, 59 

girls toilets have been completed and 21 boys 

toilets are in progress . 18 boys toilets and 33 

girls toilets have been surrendered as the 

work has already been executed from the UT 

fund. 

18. 

In the current year UT would be 

conducting additional classes for 

children of class 6 and above, to ensure 

that children achieve basic foundational 

learning. 

21 new school buildings with modern 

facilities constructed and 28 new school 

buildings are in pipeline. 8000 new 

classrooms have been constructed and 

another 800 are on the anvil. 
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  Proposal For 2017-18 

 

 

4. Appraisal issues- 2017-18  

 

While appreciating the efforts of the UT, PAB noted the following;  

 

i. The NAS findings were shared with the UT which shows that while in class III  44 % 

children achieved more than 50% marks in language and 36% children in Maths. In class 

V number of children achieving more than 50% marks in language declined to 18 % and 

in Maths 18 %. Only 3% and 9% children could achieve more than 50% marks in Maths 

and Science respectively in class VIII. UT was advised to improve the learning outcomes 

of children. 

 

ii. Category wise expenditure was  discussed in the PAB. The analytical graph based on the 

data uploaded on Online Monitoring showed that the expenditure of the UT under category 

I and II is lower as compared to the approved outlay. The graph showed that the 

expenditure was 24%, 18% and 58 % in Category I, II and III respectively. 

 

iii. The analytical graph  showed that there is decrease in enrolment in Govt. and Govt. Aided 

Schools and increase in enrolment in Pvt. Unaided Schools. 

 

iv. Aadhaar coverage of children is 60 % in the UT.  

 

v. Against the commitment of mainstreaming 29103 out of school children in age appropriate 

classes in 2016-17, 16958 have been admitted directly in the schools and 8011 enrolled at 

214 STCs.  

 

vi. Drop Out Rate at upper Primary level has increased from 0.76% in 2015-16 to    2-06% in 

2016-17. 

 

vii. There are 62% (1727) Stand alone Primary schools (class 1-5 only)  

 

b. The specific issues highlighted during the appraisal of the UT AWP&B are given below:  

 

I. Educational Indicators 

 

a) Decline in Enrolment in Govt + Aided is 8.34%  at primary level and 4.48%  at upper 

primary level.  

b) There are large numbers of schools with adverse PTR at Primary level (36%) and at Upper 

Primary level (16%). 
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II. Access 

 

a) As per NIC report (As on 15.02.2017 ) UT  has shared Geo Coordinates of 5757 schools 

out of which data of all  schools was found correct (5731 - 99%) except 26 schools. UT is 

requested to share the data of the pending schools. 

b) UT has started merging of schools. MCDs have merged 31 schools in 2015 and 38 schools 

UT in 2016.  UT  is requested to share the criterion adopted for the same with MHRD/TSG 

and also to ensure that neighbourhood norms as defined in its RTE Rules are not violated 

in this process.  

 

  III. Zero Enrolment and Single Teacher Schools:  

There are 4 primary schools with zero enrolment and there are 5 single teacher primary 

schools in the UT. 

        IV. Teacher Vacancy:  

                  There are 8093 vacant posts of Teachers. 

 

   V.  Issue of Untrained teachers:  

               All teachers are trained and there are no untrained teachers in the UT.  

5. Commitments for the year 2017-18  

 

i. Under the commitment of UT to undertake updation of Ward Education Register through 

its own funds it was intimated by the UT that Institutionalized  Mechanism will be created 

for it. 

ii. Child wise data base should be Adhaar wise Add On OOSC. 

iii. Case study on Good Work on Toilet Maintenance/Repairs will be put on ShaGun 

Repository. 

iv. Case Study on Convergence Aspects projected by Delhi UT under  Action Taken against 

commitments for 2016-17 will be put up on ShaGun Repository. 

v. UT will complete uploading data on ShaGun. 

vi. UT would document their best practices and initiatives and subsequently upload it on the 

SSA Shagun website. This would enable the UT to showcase its successes and would 

provide a platform for all States/UTs to learn from each other. 

vii. UT would update the progress in implementation of the approved activities under the 

AWP&B on the SSA Shagun  portal. A hard copy of the Summary UT Tables I and II on 

the Shagun portal, duly signed by the State Project Director, would be submitted at the 

time of the request for release of funds under SSA. This would be in addition to the already 

prescribed documents under the GFR. 
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viii. For the year 2017-18, UT has identified 17466 Out of School Children (OoSC) and it has 

committed that at least 80% children out of these will be enrolled in schools during 2017-

18. 

ix. UT has identified 15,005 out of school children to be covered under Special Training and 

has committed that at least 11 thousand of these out of school children will be 

mainstreamed in 2017-18.  

x. UT should use the Child wise database to make the educational indicators robust and 

reliable.  

xi. UT will maintain a database on details of its teachers, including their Aadhar numbers. 

xii.  UT will complete GIS mapping of all schools (100%) and integrate their  with the NIC 

website http://schoolgis.nic.in/. 

xiii. UT  will create an online inventory of school assets and link it with GIS mapping of 

schools. 

xiv. UT will undertake consolidation of its schools, within the provisions of the RTE Act, with 

the view to strengthen primary education and for optimum utilization of resources. 

xv. UT will map all the stand alone Government and Government aided primary schools, 

develop and finalize specific action plans for improving learning outcomes in these schools 

and share it with the Department by 1st May, 2017.  

xvi. The UT will rationalize teacher deployment in primary and upper primary schools so that 

there is no single teacher school and all schools have PTR as per norms under the RTE 

Act, 2009. Special emphasis should be laid on maintaining the subject PTR  at the upper 

primary level. 

xvii. UT will recruit headmaster in primary and upper primary schools as per the RTE norms to 

uplift the management of such schools. Given the significant role of a headmaster in school 

management, direct recruitment of such headmasters may be considered.  

xviii. UT should ensure that children with less than grade level learning competencies are 

identified and provided learning support. Efforts would be made so that that all children 

reach the desired grade-appropriate competency level. 

xix.  UT will explore the mechanisms for convergence with other departments for maintenance 

of school infrastructure, school sanitation and provisioning of drinking water facilities in 

schools. 

xx. UT should undertake the “Partnership Between Schools” Programme which aims to link 

schools located in rural areas with private, aided or government schools in urban or semi 

urban areas. This would help in bringing all students to one common platform and to share 

experiences and learn from each other. 

http://schoolgis.nic.in/
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xxi. UT will display gallery of the grade-wise photos of teachers on the school notice board in 

all elementary schools. The photo would be in a size that is visible and identifiable This 

would help in honoring the teachers who are the fulcrum of the education system.  

xxii. UT will complete all the pending civil works in 2017-18.  

xxiii. UT will ensure inspection and evaluation of all primary and upper primary schools. 

xxiv. The Department is in the process of extending the deadline for training of untrained 

teachers as mandated under the RTE Act, 2009. As soon as it is cleared, the UT will ensure 

that all teachers are trained by the extended period.  

xxv. States/UTS have a good number of Schools under the control of various Departments other 

than Department of Education such as Municipalities, Panchayat, Tribal Dept., Social 

welfare etc. To bring these Schools under unified command it is suggested that a 

committee should be formed under the Chairpersonship of Secretary, Education of the UT. 

6. Expected Outcomes 2017-18 

  

In the PAB meeting the following specific outcomes have been agreed to: 

 

i. 80 % of Out of School Children (OoSC) will be enrolled in schools. 

ii. Dropout rate at upper Primary level will be reduced from 2.06 % to  0.50 %  

iii. Aadhaar based child tracking data will be updated in year 2017-18.   

iv.  Annual assessment surveys will be based on the ‘learning outcomes’ developed by 

MHRD. The Central rules to the RTE Act 2009 have been amended to include these 

‘learning outcomes’. As a next step, this document is to be translated in the regional 

language by the State and U.T. and it is suggested that these ‘learning outcomes’ are 

included in the UT rules for RTE. The Survey of Learning Outcomes will be conducted 

during 2017-18 as a sample survey MHRD will support the UT for making adequate 

preparations for the survey.  MHRD also highlighted the need of support to stand alone 

Primary Schools which may require additional help in this survey. UT has 1727 standalone 

Primary  Schools which may require proper monitoring and assistance so that these schools 

perform better in the survey. 



 
 

13 
 

7. Financial Issues At a Glance  

 

(a)   Principles Governing the release of funds by GoI during 2017-18 

 

(i)   The interventions under SSA have been classified under three categories i.e. Category-1, 

Category – 2 and Category-3.  

 

(ii)   These Categories namely, Category–1 includes entitlements, Category–2 includes   

interventions related to quality initiatives and Category–3 includes civil works and 

teacher salary respectively.  

 

(iii)   Category – 1 and  Category – 2  are aimed at improving the overall quality of education 

and in order to encourage higher spending in these two categories, GoI plans to ring fence 

the approval so that at least 30% of the releases in 2017-18 are spent on interventions 

under Category – 1 and Category – 2. 

 

(b) Estimates 
Section 7(2) of the RTE Act, 2009 provides that the Central Government shall prepare the 

estimates of capital and recurring expenditure for the implementation of the provisions of the Act.  

In pursuance of the above provision of the RTE Act, the Project Approval Board (PAB) of the 

Department of School Education & Literacy (SE&L) has estimated the following:- 

 

(i) The Category-wise details are given below:-   

Category-1: 

                                                                                                                          (Rs. In lakh) 

Sl. 

No. 

Intervention Amount 

 

1 Free textbooks 1014.77 

2 Free Uniforms 0 

3 School Grant 204.14 

4 Maintenance grant 207.90 

5 Inclusive Education 354.63 

6 Residential schools/hostels 135.90 

7 Kasturba Gandhi Balika Vidyalaya 0 

8 Major Repair 0 

9 Re- imbursement against admission under section 12 (1) (c) of 

RTE Act 

0 

10 Project Management 1148.27 

 Total Category-1 3065.61 

 

 

 

Category-2: 

                                                                                                                                (Rs. In lakh) 

l. No. Intervention Amount 

 

1 Teacher Training 470.07 

2 Learning Enhancement Programme 499.11 

3 Innovation Fund for CAL 450.00 
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4 Teacher grant 209.53 

5 Innovation Fund for Girls, SC, ST, Minority & Urban Deprived 

Children 

450.00 

6 REMS 54.12 

7 Community Mobilization 133.30 

8 SMC/PRI training 49.21 

9 Library 0.00 

10 TLE for new Schools 0.00 

11 Special training for Out-of-school children 914.30 

12 Transport Facility 0.00 

13 Academic Support and Supervision through BRC/URC & CRC 2624.51 

 Total Category- 2  5854.15 

 

Category-3: 

                                                                                                                              (Rs. In lakh) 

Sl. No. Intervention Amount 

 

1 Civil Works   9767.55 

2 Teachers’ Salary  16092.69 

 Total Category- 3 25860.24 

 

Grand Total (Categories 1+ 2 + 3) =   Rs. 34780.007 lakh 

 

Total Estimated Budget 2017-18 

 

 The PAB estimate for the AWP&B for 2017-18  is  Rs. 34780.007 lakh as under: -  

     
                                                                 (Rs. in lakh) 

 Spill Over Fresh Total 

SSA 4750.357 30029.650 34780.007 

KGBV 0.00 0.00 0.00 

Total 4750.357 30029.650 34780.007 

 

             (Rs. in lakh)   

Estimates 

Capital Head 

(all civil work under SSA& 

KGBV) 

General Head 

34780.007 9767.552 25012.455 
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8. Actual Releases by GoI during 2017-18 
 

The amount provided by Ministry of Finance at BE 2017-18 is Rs. 23,500.00 crore.  

Against the above estimates, Central Government shall provide to the UT Government Rs. 

184.75 crore as its share as per Section 7(3) of the RTE Act. The UT would contribute Rs. 

123.17 crore as its UT share matching the above Central share as per the existing fund 

sharing pattern of SSA. In order to emphasize focus on quality of education, it is advised 

that at least 30% of the releases in 2017-18 are spent on interventions under Category – 1 

and Category – 2.  

 

As per Section 7(5) of the RTE Act, 2009, the UT  Government shall after taking into 

consideration the sum provided by the Central Government above and the mandatory 

matching UT share, provide the balance funds necessary to fulfill the estimate for the 

implementation of the Act. It is recommended that the UT  should meet this balance amount 

from its own resources including the additional funds devolved under the 14th Finance 
Commission. 
   

The UT shall provide for a separate budget head for the SSA central share in the UT 

Budget. UT should release/transfer the central share to UT implementing Society within 15 

days of its receipt in the UT treasury. The UT share should be released to the UT 

Implementing Society within one month of the release of the central share. All releases by 

the Centre would be subject to fulfillment of provisions of GFR by the UT. 
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Appendix 
 

PAB ESTIMATE DETAILS – CATEGORY-1  

 
Category -1 comprises of Child Entitlements and carries  total estimated outlay of Rs.3065.61 

lakh. The intervention wise estimate  approval for Category 1 is given below: 

 

i. Free Textbooks (Rs. 1014.77 lakh)  
(Rs. in lakh) 

  
Category of children 

Unit cost/  

child 

No of 

children 
Amount 

Free Text book 

Classes I to II 0.0015 0 0 

Classes III, IV & V 0.0015 0 0 

Classes  VI, VII & VIII 0.0025 404920 1012.30 

Large Print Book 

Classes I to II 0.0015 0 0 

Classes III, IV & V 0.0015 26 0.04 

Classes  VI, VII & VIII 0.0025 419 1.05 

Braille Book 

Classes I to II 0.0015 133 0.20 

Classes III, IV & V 0.0015 261 0.39 

Classes  VI, VII & VIII 0.0025 317 0.79 

 Total  406076 1014.77 

 

ii. Free Uniforms: There is no Proposal 

 

iii. School Grant (Rs. 204.14 lakh) 

                                                                                                             (Rs. in lakh) 

Intervention Unit cost 
Amount 

Phy. Fin. 

School Grant    

Primary   2316 115.8 

Upper Primary   1262 88.34 

Sub Total   3578 204.14 

 

iv. Maintenance Grant (Rs. 207.90 lakh) 

                                                                                                      (Rs. in lakh) 

Intervention 
Amount 

 Phy. Fin. 

Maintenance Grant   

Maintenance Grant ( PS & UPS) 2772 207.90 

Sub Total 2772 207.90 
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v. Inclusive Education for CWSN (Rs. 354.63 lakh) 

 

PAB estimates an outlay of Rs. 354.63   lakh under inclusive education for 11821 CWSN 

identified at a unit cost of Rs. 3000 per child for indicative activities as given below.  

 

              (Rs. in lakh) 

Sl. 

No. 

Activities Phy. Unit 

Cost 

Amount 

 

1 Awareness Campaign prior to assessment 

camps at Zonal Level 

29 0.20 5.80 

2 Assessment Camps 12 1.00 12.00 

3 Provision of Aids and Appliances 1498 0.025 37.45 

4 World Disability Day celebrations at UT  

level 

1 3.50 3.50 

5 World Disability Day celebrations at 

District level 

9 0.60 5.40 

6 05 day training of General Teachers on 

Braille  

80 0.005 0.40 

7 05 day training of General Teachers on 

Autism spectrum disorder  

86 0.005 0.43 

8 05 day training of General Teachers on 

Curricular Adaptation 

410 0.005 2.05 

9 Material development 1 5.00 5.00 

10 Inclusive Exposure visits of peers and 

CWSN 

9 0.80 7.20 

11 Parental Counselling  29 0.15 4.35 

12 Escort facility for 10 months 8207 0.025 205.175 

13 Transport facility for 10 months 2635 0.025 65.875 

  Total   354.63 

  

vi. Residential School/Hostel  (Rs. 135.90 lakh)  

                                                                                                                                                           

(Rs. in lakh) 

Intervention 

 
Unit 

Cost 

Amount 

Phy. Fin. 

    

Residential Schools – 50 Children (Recurring) 

Maintenance per child per month @ Rs. 1500/- 0.180 300 54.00 

Stipend @ Rs.100/- per child per month 

 
0.012 300 3.60 

Supplementary TLM, Stationery and other educational 

material per child @1000/- per annum 
0.010 300 3.00 

Salaries   

1 Warden @ Rs. 25,000/- per month 3.00 3 9.00 

4 - 5 Full time teachers as per RTE norms @ Rs. 9.600 3 28.80 
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Intervention 

 
Unit 

Cost 

Amount 

Phy. Fin. 

    

20,000/- per month per teacher 

3 part time teachers @ Rs. 5,000/- per month per teacher 1.500 3 4.50 

1 Full time Accountant @ Rs. 10,000/- per month 1.200 3 3.60 

2 Support Staff – (Accountant/ Assistant, Peon, 

Chowkidar) @ Rs. 5,000/- per month per staff 
1.200 3 3.60 

1 Head cook @ Rs. 6,000/- per month and upto 2 Asstt. 

Cooks @ Rs. 4,500/- per month per cook 
1.800 3 5.40 

Specific skill training per child @ Rs.1000/- per annum 0.010 300 3.00 

Electricity / water charges per child @Rs.1000/- per 

annum 
0.010 300 3.00 

Medical care/contingencies @ Rs.1250/- per child per 

annum 
0.0125 300 3.75 

Maintenance @ Rs.750/- per child per annum 0.0075 300 2.25 

Miscellaneous @ Rs.750/- per child per annum 0.0075 300 2.25 

Preparatory camps @ Rs.300/- per child per annum 0.003 300 0.90 

P.T.A / school functions @ Rs.300/- per child per 

annum 
0.003 300 0.90 

Capacity Building @ Rs.500/- per child per annum 0.005 300 1.50 

Physical / Self Defence Training @ Rs.200/- per child 

per annum 

 

0.002 300 0.60 

Non-recurring (one time grant) 

 
0 0 0 

Replacement of bedding (once in 3 years)  

 
0.75 3 2.25 

Total 3621 135.90 

 

vii. Kasturba Gandhi Balika Vidyalaya (KGBV) : There is no KGBV in Delhi 

 

viii. Major Repair (Rs.0.00 lakh) : 

 (Rs. in Lakh) 

S.No. Intervention 

Spill over Fresh       Amount 

Phy. Fin. Phy. Fin. Phy. Fin 

1 
Major Repairs for Primary 

School 
0 0 0 0 0 0 

2 
Major Repairs for Upper 

Primary School 
0 0 0 0 0 0 

 Total  0 0 0 0 0 0 
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ix. Reimbursement of Fee against 25% admission under Section 12(1)(c) of the RTE Act, 

2009 :The proposal of the UT for 38336.children for the year 2016-17 was approved  in 

principle subject to submission of the relevant documents by the UT and appraisal  of the 

same. 

x. Project Management Cost (Rs. 1148.271 lakh) 

The PAB estimated the Project Management cost of Rs. 1148.271 lakh (Rs. 824.022 lakh for 

UT component plan and Rs. 324.249 lakh for districts component plan ). 

 Activity wise details of the Project Management cost at UT Project Office level and District 

Project Office level are as below: 

 

        UT PO – UT LEVEL 

 

(Rs. In Lakh) 

Sl. 

No. 

Details Amount  

1. Salary/MR to Staff  311.972 

2. Office Expense 15.00 

3. Office Furniture/Equipment 10.05 

4. Printing of Annual Report and Other Forms and Supply of Matirial 2.00 

5. TA DA on workshop/conference/meeting at HQ 3.00 

6. Hiring of Vehicle 42.00 

7. Repair& Maintenance 3.00 

8. Media and Publicity 20.00 

9. Consultancy Charges Including Audit Fee 392.00 

10. Provision for Computer Hardware, Printer etc.   25.00 

 Total: 824.022 

 

 

           DPO- DISTRICT LEVEL   

(Rs.in lakh) 

Sl. 

No. 

Details Amount 

1. Salary/MR to Staff 189.249 

2. Office Expense 22.00 

3. Office Furniture/Equipment 18.00 

4. Printing of Annual Report and Other Forms and Supply of Material 0.00 

5. TA DA on workshop/conference/meeting at HQ 9.00 

6. Hiring of Vehicle 48.00 

7. Repair& Maintenance 9.00 

8. Media and Publicity 9.00 

9. Consultancy Charges Including Audit Fee 0.00 

10. Provision for Computer Hardware, Printer etc. 20.00 

 Total: 324.249 
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PAB ESTIMATE DETAILS- CATEGORY-2  
 

Category-2 comprises of interventions for improving Learning Outcomes and carries  total 

estimated outlay of Rs.5854.15 lakh. The intervention wise estimate for Category 2 is given below 

 

i. Teachers’ Training (Rs.470.07 lakh)  

      (Rs. in lakh) 

Intervention Unit cost 

Total 

Phy. Fin. 

Training    

(A) Training of Teachers       

Refresher In-service Teachers' 

Training at BRC  level 
      

(a) Class I & II 0.005 4000 20.00 

(b) Class III to V 0.005 7000 35.00 

(c) Class VI to VIII 0.005 24539 122.70 

Follow up meetings at CRC level    

(a) Class I & II 0.007 4000 28.00 

(b) Class III to V 0.007 7000 49.00 

(c) Class VI to VIII 0.007 24539 171.77 

Induction Training for Newly 

Recruited Teachers 

   

Training of untrained Teachers     

(a)  Trainng of untrained teachers to 

acquire professional qualifications 

over a two year period (Year I) 

0 0 0 

(b)  Trainng of untrained teachers to 

acquire professional qualifications 

over a two year period (Year II) 

0 0 0 

(B) Training of Resource Persons    

Training for Resource Persons & 

Master Trainers (this may include 

BRCCs,BRPs, CRCCs, DIET 

faculties and any other persons 

designated as Resource Persons) 

   

(a) Class I & II  0.01 500 5.00 

(b) Class III to V 0.01 500 5.00 

(c) Class VI to VIII 0.01 600 6.00 

(C) NUEPA School Leadership 

Programme 
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Intervention Unit cost 

Total 

Phy. Fin. 

RPs Training 0.0200  100  2.00  

Head Teacher Training 0.160 1600 25.60 

Sub Total  74378 470.07 

                                                                              

                                                                                   

ii.  Learning Enhancement Programme (LEP) (Rs. 499.11  lakh) 

                                                                                                                             (Rs. in lakh) 

Activity Amount (Fin,) 

Learning Enhancement Prog. (LEP) (up to 2%)   

(a) Class I & II(Pragna material) 161.20 

(b) Class III to V (Pragna material) 191.29 

( c) Class VI-VIII (NCERT Maths and Science kits) 146.62 

Total 499.11 

 

 

iii. Innovation fund for Computer Aided Learning (CAL) Programme (Rs. 450.00 lakh) 

 

                                                                                                                                 (Rs. in lakh) 

Intervention 

Unit 

Cost Estimated outlay 

Phy. Fin. 

Computer Aided Education in upper primary schools 25 9 225.00 

Rashtriya Avishkar Abhiyan  25 9 225.00 

Total   450.00 

iv.     Teacher Grant (Rs. 209.54 lakh) 

                                                                                                                   (Rs. in lakhs) 

Intervention Unit  cost 
Total 

Phy. Fin. 

Teachers' Grant    

Primary        

(a) Class I & II 0.0050 6936 34.68 

(b) Class III to V 0.0050 17220 86.10 

Upper Primary: Class VI to VIII 0.0050 17751 88.76 

Sub Total  41907 209.54 
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v. Innovation (Rs. 450.00 lakh)  

 

The PAB estimated an outlay of Rs. 450.00 lakh, under Innovation for Equity. The funds 

approved under this head are for implementing Padhe Bharat Badhe Bharat, an initiative for 

improvement of learning outcomes in primary classes (Classes I-V).  The UT would also 

implement special projects like Twinning of schools, involvement of volunteers for co-

scholastic activities and activities for highlighting cultural heritage and language of partner 

UT, Ek Bharat Shreshth Bharat and any other innovative activities approved by MHRD.   

 

                                                                                                  (Rs in lakh) 

Intervention 

Total 

Unit 

Cost 
Phy. Fin. 

Innovation Head up to Rs. 50 lakh per district       

Girls Education 12.50 9 112.50 

Intervention for SC / ST children 12.50 9 112.50 

Intervention for Minority Community children 

12.50 
9 112.50 

Intervention for Urban Deprived children 

12.50 
9 112.50 

Sub Total    450.00 

 

vi.  REMS (Rs 54.12 lakh)  

                                                                            (Rs. in lakh) 

Sl. 

No. 

Researach & Evaluation 

activities at UT level  

 

Total Estimate Remarks 

Physical Financ

ial 

1 Survey of Learning Outcomes 

9 0 Rs. 72 lakh booked under 

innovation at the rate of 8.00 

lakh per district. 

2 

A study of Impact of using 

Science Kit on Teaching & 

learning of Science at upper 

primary level. 

9 

District 

9.028 Recommended as proposed 

 

 

3 Child Tracking System  

4221237 42.21 Recommended @ Rs. 1 per 

child   

4 Shalla-Siddhi 

1658352 0 Rs. 108 lakh Recommended 

under innovation head @ 

Rs.6.52 per child 



 
 

23 
 

       5 Tools for screening and 

identification of specific learning 

disabilities  

9  

Districts 

0 Rs. 27 lakh to be booked under 

innovation 

 SCPCR @Rs 50 per school 5760 2.88 Recommended as proposed 

 Total (UT)  54.12  

 

                                                                               

     

 Break-up of REMS  recommended for 2017-18  (No. of schools-3608) 

                                                                                                         (Rs. in lakhs) 

 UT level  @ Rs.1500 

per school 

District level  @ Rs. 

0.00  per school 

Total Estimated 

amount @Rs.1500 per 

school 

Research & 

Evaluation 

51.238 0.00 51.238 

Supervision & 

Monitoring 

0.00 0.00 0.00 

SCPCR @ Rs.50 

per School. 

2.88 0.00 2.88 

Total  54.12 0.00 54.12 

                                                                                   

vii. Community Mobilization Activities (0.5% of the District outlay) (Rs. 133.30 lakhs) 

 

An outlay of Rs.133.30  lakh under 0.5% norm(Community Mobilization activities) was 

estimated to conduct media and community participation activities, campaigns such as 

enrollment drives, awareness about SSA-RTE in EBB’s/ SFD’s  and decentralized 

grievance redressal mechanism with subject to the condition that a detailed media action 

plan with unit cost is approved by the UT Executive Committee. 

 

viii.  SMC/PRI Training - (Rs. 49.21  lakh) 

  

(Rs. in lakh) 

Intervention 

Total Estimate 

Unit 

Cost 
Phy. Fin. 

SMC/PRI Training       

Non-residential (3 days) 0.001 16404 49.21 

Sub Total  16404 49.21 

 

 The SMC training would include training of SMC members on components of Swacch    

Vidyalaya  including maintenance of toilets, behavioural change among students and Shaala 

Sidhi.   

 

ix.  Library (One time grant) 

 

x.  TLE for New Schools : No proposal. 

 

xi. Special Training for OoSC (Rs. 914.30 lakh) 
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UT  is advised that all children enrolled in different interventions under Special Training 

should be given a unique id (Aadhaar number wherever available). It should be ensured 

that all children from special training centres are mainstreamed into regular schools. 

Children once mainstreamed may not be enrolled in a special training centre again.  

The status of out of school children reported by the UT is as follows: 

 

Age in years 

New Identified OOSC 

2016-17 
% 

Boys Girls Total Boys Girls Total 

06-07 1435 1174 2609 8.22 6.72 14.94 

08-10 6923 6098 13021 39.64 34.91 74.55 

11-14 1082 754 1836 6.19 4.32 10.51 

Total 9440 8026 17466 54.05 45.95 100.00 

 

 

 The PAB estimated an outlay of Rs. 914.30 lakhs for Special Training for coverage of 

15005 out of school children as detailed below:  

                  (Rs.in lakhs) 

Intervention Unit cost 
Total Estimate 

Children Fin. 

Residential (Fresh)    

12 months 0.200 100 20.00 

Residential (Continuing from previous year)    

12 months 0 0 0 

Non-Residential (Fresh)    

12 months 0.060 12389 743.34 

3 months    

Non-Residential (Continuing from previous 

year) 
   

12 months 0.060 2516 150.96 

Seasonal Hostel (Residential)-Migratory 

children 
   

9 months 0 0 0 

3 months 0 0 0 

Seasonal Hostel (Non-Residential)-Migratory 

children 
   

3 months 0 0 0 

Total  15005 914.30 

xii. Transport facility : No proposal 

xiii.   Academic Support and Supervision through BRCs / URCs &CRC 

 

Academic Support & Supervision through BRCs/ URCs and CRC (Rs. 1346.11 lakh + Rs. 

1278.40 lakh = Rs.2624.51 lakh). The UT has 284 Block /Urban Resource Centres 

(BRCs/URCs) and 272 Cluster Resource Centres (CRCs). Estimated outlay for academic 

support through BRCs/ URCs and CRCs is as below: 

  



 
 

25 
 

 

a) BRC/URCs (Rs. 1346.11 lakh)                                                    

                                                                                  (Rs. in lakh) 

Intervention 
Unit 

Cost 

Total Estimate 

 

Phy. 

 

Fin. 

Academic Support through Block 

Resource Centre/ URC 
   

Salary of Faculty and Staff       

(a) 6 RPs at BRC for subject specific 

training, in position 
5.3007 168 890.51 

(b) 2 RPs for CWSN in position 4.29 56 240.24 

(c) 1 MIS Coordinator in position    

(d) 1 Data Entry Operator in position 2.8 28 78.40 

(e) Block Accountant and  1 

Accountant-cum-support staff for every 

50 schools in position 

3.51 32 114.56 

(f) Salary of one BRC/URC 0 0 0 

Furniture Grant 0 0 0 

Replacement of Furniture Grant (Once 

in 5 years) 
 

 
 

0 

Contingency Grant 0.50 28 14.00 

Meeting TA (@ Rs. 2500 P.M.) 0.30 28 8.40 

TLM Grant 0 0 0 

Maintenance Grant 0 0 0 

Sub Total  284 1346.11 

  

b) Cluster Resource Centres (CRC) (Rs. 1278.40 lakh)    

                                                                                                                                      (Rs. in lakh) 

Intervention 

Unit 

Cost 
Total Estimate 

Phy. Fin. 

Academic Support through Cluster Resource 

Centres 
   

Salary of Cluster Coordinator, full time and in 

position 
4.48 272 1218.56 

Contingency Grant  272 27.20 

Meeting, TA  272 32.64 

Total  272 1278.40 
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PAB ESTIMATE DETAILS- CATEGORY-3 
 

Category-3 comprises of interventions like Teacher Salary, Civil Works and others   and 

carries a total estimated outlay of Rs. 25860.24 lakh. The intervention wise estimate for 

Category 3 is given below:  

 

i. Opening of New Primary Schools:    No Proposal 

ii. Up gradation of Primary Schools to Upper Primary School :     No Proposal 

iii. Civil Works: The PAB estimated an outlay of Rs.9767.55 lakh for Civil Works as per 

the details given below: 

                                                                                                                        (Rs. in lakh) 

Intervention 

Spill over Fresh Total Estimate 

Phy. Fin. Phy. Fin. Phy. Fin 

Civil Works Construction 0 0 0 0 0 0 

NPS(rural) 0 0 0 0 0 0 

NUPS (Urban) 1 25.46 0 0 1 25.46 

Additional Class Room (rural) 215 3686.13 284 4822.32 499 8508.45 

Boys Toilet 28 142.56 7 54.57 35 197.12 

Separate Girls Toilet 93 891.43 18 140.31 111 1031.74 

CWSN Toilets 0 0 0 0 0 0 

Ramp with Handrails 50 4.78 0 0 50 4.78 

Total 387 4750.36 309 5017.20 696 9767.55 

                         

 

   PAB agreed with the following Surrender Proposal of Delhi UT SSA vide SPD-SSA- Delhi UT 

letter  No. DE (29)/UEEM/CW/2017-18/ 7092-93 dtd. 03.03.2017  : 

 

Sr. 

No. 

Activity for surrender Physical 

Number 

Financial outlay 

surrender  

Rs. in Lakh 

1 Additional Classrooms 45 481.32 

2 Girls Toilet 44 240.93 

3 Boys Toilet 23   65.32 

4 Ramps with handrails 12    8.40 

Total 124 795.97 

  

iv. Teachers’ Salary (Rs. 16092.69lakh) 

  (Rs. in lakh) 

Intervention 
Unit 

Cost 
Phy. Fin. 

Teachers' Salary (Recurring-sanctioned earlier) in 

position 
      

Primary Teachers       

Primary Teachers- Existing, in position (Regular) 
0 0 0 
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Intervention 
Unit 

Cost 
Phy. Fin. 

Primary Teachers- Existing, in position (Contractual) 3.542 2775 9829.05 

Head Teachers for Primary in position 0 0   0 

Upper Primary Teachers        

UP Teachers (Regular)-Existing 0 0 0 

Subject Specific Upper Primary Teachers- in position 

(Regular) 

0 0 0 

(a) Science and Mathematics 0 0 0 

(b) Social Studies 0 0 0 

(c) Languages 0 0 0 

Subject Specific Upper Primary Teachers- in position 

(Contractual) 
   

(a) Science and Mathematics 3.81 560 2133.60 

(b) Social Studies 3.81 223 849.63 

(c) Languages 3.81 861 3280.41 

Head Teachers for Upper Primary in position  (if the 

number of children exceeds 100 in a school) 
0 0 0 

Part Time Instructors in position 0 0 0 

(a) Art Education  0 0 0 

(b) Health and Physical Education  0 0 0 

(c) Work Education  0  0 0 

Sub Total  4419 16092.69 

 

Teachers in Position 

Details of the number of sanctioned post, recruited and vacant for primary, upper primary teachers 

and head teachers up-to March, 2017 are as under:  

Category Sanctioned Post Working Vacancies 

 By UT Under 

SSA 

Total By UT Under 

SSA 

Total By 

UT 

Under 

SSA 

Total 

PS Teachers  24397  2780  27177  23243  2775  26018  1154  5  1159  

PS Head 

Teachers  

2144  0  2144  2144  0  2144  0  0  0  

PS Total 26541  2780  29321  25387  2775  28162  1154  5  1159  

UPS Teachers  24340  3761  28101  19523  1644  21167  4817  2117  6934  

UPS Head 

Teachers  

1017  0  1017  1017  0  1017  0  0  0  

UPS Total  25357  3761  29118  20540  1644  22184  4817  2117  6934  

Grand Total 

(PS+UPS) 51898  6541  58439  45927  4419  50346  5971  2122  8093  
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v.  SIEMAT (One time grant) 

vi.  NPEGEL(Activity closed) 

vii.  Special Focus Districts 

PAB discussed the targeted interventions for the 2 Special Focus Districts (SFDs) in the 

UT. The PAB estimated outlay for these SFDs  Rs. 6942.454 lakh, which  is 19.96 % of 

the total estimated outlay. 

 

 
 The meeting ended with word of thanks to all present. 

 
****** 

 



ANNEXURE -I 

LIST OF PARTICIPANTS 

1. Ms. Rina Ray, Additional Secretary, D/o SE&L, MHRD 

2. Ms Punya Salila Srivastava, Secretary(Education), GNCTD 

3. Saumya Gupta, Deirector(Education), GNCTD 

4. E.Raja Babu, SPD,SSA, Delhi 

5. Meeta Singh, Additional Commissioner, South MCD 

6. Anita Satia, Director, SCERT  

7. R.N.Sharma, Consultant, SSA, Delhi 

8. Kirshan Kumar, Director, North MCD 

9. Ravinder Kumar, DDE(SSA), Delhi Govt. 

10. Dr. Rachna Garg, Associate Professor, NCERT, Delhi 

11. Shri Rakesh Kumar, SSA Delhi 

12. Ajay Kumar Singh, State Co-ordinator, IEDSS Branch, DOE 

13. Dr. Nahar Singh, Joint Director,SCERT 

14. Sr. Bimal Kumar, Co-ordinator 

15. Dr. Ravi Kumar, Academic co-ordinator, IEDSS Branch 

16. Shri S.K.Shah, Co-oridnator 

17. Shri Ambuj Kumar, Assistant Diretor , East MCD 

18. Shri S.D. Sharma, DEO/OSD,SSA 

19. Dr.Kusum Sharma, Consultant,SSA,Delhi 

20. Shri Sanjay Kumar, Dir.Edu/EDMC 

21. Shri N.K.Ghai, Consultant, South DMC 

22. Shri Shailendra  Kumar Sharma, Principal Advisor DOE Delhi 

23. Mitesh Kumar Chowdhary,  Sr. Programmer(MIS), Delhi 

24. Shri M.Ramamoorthi, DCA, SCERT Delhi 

25. Shri Bhagwati Prasad, FCA, SSA , Delhi 

26. Shri M.L. Bansal, Additional FCA , SSA ,Delhi 

27. Shri Lalit Mohan Sharma, Acctt.Asstt. Delhi 

28. Shri Davi Das, SSA , Delhi 

29. Shri Jitender Singh, SSA, Delhi 

30. Himmat Singh, SSA Delhi 

31. Shri Manoj Kumar, AFA, HRD 

32. Shri Anil Gairola, Under Secretary, MHRD  

33. Ms. Meenakshi Jolly, Director, MHRD 

34. Ms. Alka Mishra, Chief Consultant, TSG, Ed.CIL 

35. Shri S.P. Malhotra, Chief Consultant, TSG, Ed.CIL 

36. Shri R.C. Malik, Chief Consultant, TSG, Ed.CIL 

37. Shri M.M.S. Uberoi, Sr. Consultant and State Coordinator, TSG, Ed.CIL 

38. Ms. Kiran Dogra, Sr. Consultant, TSG, Ed.CIL 

39. Shri Adil Rasheed, Sr. Consultant, TSG, Ed.CIL 

40. Shri K. Girija Shankar, Sr. Consultant, TSG, Ed.CIL 



41. Ms. Pankhuri Awasthi, Sr. Consultant, TSG, Ed.CIL  

42. Ms. Vandana Kapoor, Sr. Consultant, TSG, Ed.CIL 

43. Shri Satya Prakash, Sr. Consultant, TSG, Ed.CIL 

44. Shri S.C. Arora, Consultant , TSG, Ed.CIL 

45. Ms. Divya Singh, Consultant, TSG, Ed.CIL 

46. Ms. Ajit Kaur, Consultant, TSG, Ed.CIL 

47. Ms. Arti Panchal, Consultant, TSG, Ed.CIL 

48. Dr. Anamika Mehta, Consultant, TSG, Ed.CIL 

49. Shri B.L. Bijlani, Consultant, TSG, Ed.CIL 

50. Shri Manish Mishra , Consultant, TSG, Ed.CIL 

51. Ms. Shilpa Grewal, Consultant, TSG, Ed.CIL 

52. Shri Praval Sharma , Consultant, TSG, Ed.CIL 

53. Ms.Shahnaz Bano, , Consultant, TSG, Ed.CIL 

54. Ms. Talha Malik , Consultant, TSG, Ed.CIL 

 

 

 



Results Framework for 2017-18 (Name of the State/UTs DELHI)   Annex-II 

Sl. 
No. Outcome Indicators Baseline 2016-17 

Target 
2016-17 

Achievement 
2017-18 
Targets 

Frequency 
and Report 

Data Collection 
Instruments 

Responsibility for 
Data Collection 

PDO : To improve education outcomes of elementary school children in India 
PDO Indicators 

1 Increase in the student 
attendance rate 78% 87%     87% 89% Annually MIS MIS 

2 Increase in the retention rate 
at primary level 98% 117% 117% 118% Annually MIS MIS 

3 
Increase in the Transition 
rate from primary to upper 
primary 

95% 98.5% 98.5% 99% Annually MIS MIS 

4 Learning level adequately 
and regularly monitored Yes Yes Yes Yes Yes Yes Yes 

Intermediate outcome indicators 
Component 1 : Improving quality for enhancing learning 

1 

Specific early grades quality 
programmes implemented to 
strengthen foundation in 
language and numeracy 

80% 90% 90% 90.5% Annually Tools developed 
by SCERT SCERT 

2 
System of State level 
achievement survey (SLAS) 
established 

Yes 

III-H& M 
V- H&M 
VIII-Sc, 
M&H 

Completed 

III-H& M 
V- H&M 
VI II-Sc, 

M&H 

-do- Yet to be 
developed SCERT 

3 
More government school 
teachers trained through 
improved in-service training 

Out of 
34765 

teachers 
training was 
imparted to 

16546 
Teachers at 
Block level 

Training 
of 34765 
teachers  

100% 50000 
teachers  -do- SCERT SCERT 

4 Increased teacher attendance 85% 95% 95% 97% Annually MIS MIS 



Sl. 
No. Outcome Indicators Baseline 2016-17 

Target 
2016-17 

Achievement 
2017-18 
Targets 

Frequency 
and Report 

Data Collection 
Instruments 

Responsibility for 
Data Collection 

5 Increased training of Head 
masters  450 800 900 

03 day 
programme 

once in a year 
SCERT SSA 

6 Increased training of 
educational administrators 

Fund not 
sanctioned 

Fund 
sanctioned Nil Nil - - - 

Component  2: Strengthening Monitoring and Evaluation   

1 CRC and BRC academic 
support and supervision Training imparted by SCERT 

2 Improved community 
management of schools 90% 

SMC 
formed in 
all schools 

100% 100% Annually U-DISE U-DISE 

3 
Development and use of 
school performance 
standards 

No fund 
sanctioned 

QMT 
formats 
filled by 

all schools 

Done 
QMT for 

450 
schools 

Quarterly 
QMT as 

developed by 
SCERT 

CRCC 

4 Improved utilization of funds 
by states  100% 

Tentative 
expenditure till 

date is 52% of the 
sanctioned budget 

100% Annually Accounts Branch -  

Components 3 : Improving equitable access and retention 

1 
Increase in the number of 
children enrolled at upper 
primary level in schools  

Total 
enrolment 
1115560 

Total enrolment at 
upper primary 

level 
1127379 

113000 Annually MIS MIS 

2 
Increase in separate toilets 
for girls in government 
schools 

27 142 38 104 Annually MIS MIS 



Sl. 
No. Outcome Indicators Baseline 2016-17 

Target 
2016-17 

Achievement 
2017-18 
Targets 

Frequency 
and Report 

Data Collection 
Instruments 

Responsibility for 
Data Collection 

3 

Increased enrolment share of 
girls, SC,ST, Muslim 
Children vis-à-vis relevant 
age group share in 
population at elementary 
state: and increased 
enrolment % out of 
identified CWSN at 
elementary 

 As under    MIS MIS 

* State may refer to Project Appraisal Document (PAD) -SSA (III) dated 22nd April, 2014, Page Number 22-28 
 


